
State of California Department of Transportation Page 1
04/20/08 Statement of Ongoing Contracts as of 05/01/08

12District

12-ORA-1-5.3/0

12-ORA-1-18.4/19.8

12-ORA-1-18.5/19.8

12-ORA-1-31.5/32.2

12-ORA-5-3.6/0

12-ORA-5-13.8/13.8

Fed Aid

HB4N

HB1

HM1

HA42

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH AT

9TH AVENUE

IN ORANGE COUNTY IN NEWPORT BEACH

FROM DOVER DRIVE TO 0.1 KM SOUTH OF

ROUTE 1 AND 55 SEPARATION

IN ORANGE COUNTY IN NEWPORT BEACH

FROM DOVER DRIVE TO OLD NEWPORT

BOULEVARD

IN ORANGE COUNTY IN SEAL BEACH AT THE

ANAHEIM BAY BRIDGE

IN ORANGE COUNTY IN SAN CLEMENTE AT

SOUTHBOUND AVENIDA PICO OFF RAMP

IN ORANGE COUNTY IN MISSION VIEJO AT

CROWN VALLEY PARKWAY

Description 

SIGNAL AND LIGHTING

ROADWAY LIGHTING AND TRAFFIC SIGNAL

RUBBERIZED ASPHALT CONCRETE OVERLAY

ROCK SLOPE PROTECTION

WIDEN EXISTING OFF RAMP

WIDEN RAMP

Type Of Work

RSB GROUP, INC.

TDS ENGINEERING

ALL AMERICAN ASPHALT

MCKENNA GENERAL ENGINEERING

INC

BRUTOCO ENGINEERING &

CONSTRUCTION, INC.

O DONNELL CONSTRUCTION INC

Contractor

LAKE FOREST, CA 92630

WESTLAKE VILLAGE, CA 91361

CORONA, CA 92878-2229

CORONA, CA 92879

FONTANA, CA 92334-0429

SAN DIMAS CA 917732911

 

 

 

 

 

(909)394-4510

CHAUDRY, MONAS

THAI, DANH

PIRZADEH, BEHROOZ

NITA UPADHYAYA

JOUBEEN, JAY

Resident
Engineer

(949)279-8801

(949)279-8803

(714)558-4062

(949)509-5018

(714)558-4062

 

 $289,710

 $332,969

 $553,338

 $1,863,725

 $4,221,256

 $1,604,601

Bid + CCOs

 $115,386

 $317,699

 $469,661

 $1,297,142

 $4,261,595

 $0

Comp To  date

 $36,300

 $0

 $469,661

 $4,565

 $122,935

 $0

This Month

05/18/07

04/10/07

01/22/08

09/14/07

09/25/06

03/19/08

Awarded

06/06/07

04/24/07

02/13/08

10/11/07

10/10/06

04/11/08

Approved

06/19/08

06/10/08

08/29/08

02/14/09

08/29/08

Est Comp

 59%

 38%

 45%

 0%

 0%

 0%

%Time

 40%

 97%

 81%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

12-0H0504

12-0F7424

12-0H1804

12-078004

12-0E7404

12-0F8204

Contract 

  

  

  

ACST-S001-(536)E

  

  

  

  

  

  S0-01 5-(6E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

22600-G LAMBERT STREET, #1405

2899 AGOURA RD. STE 171

P.O. BOX 2229

1335 CORONA POINTE COURT

P.O. BOX 429

559 WEST COVINA BOULEVARD

15510 ROCKFIELD

BLVD., SUITE A

15510 ROCKFIELD

BOULEVARD SUITE A

15700 TUSTIN VILLAGE

WAY, #3

3251 1/4 UNIVERSITY

DR.

15700 RUSTIN VILLAGE

WAY, #3

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/08 Statement of Ongoing Contracts as of 05/01/08

12District

12-ORA-5-15.0/0

12-ORA-5-22.2/28.5

12-ORA-5-26.6/27.2

12-ORA-5-30.3/0

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

Fed Aid

HB1

HA25

HB4N

HB4N

HB1

HA22

HE13

Pgm Code

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO AT OSO PARKWAY ON RAMP

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE COUNTY IN TUSTIN AND SANTA

ANA AT ROUTE 5/55 INTERCHANGE

CONNECTOR

IN ORANGE COUNTY IN ANAHEIM AT GENE

AUTRY WAY OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

Description 

RESURFACE RAMP

PLANTING AND IRRIGATION

WIDEN EXISTING RAMP

OGAC OVERLAY AND REPLACE GUARD RAIL

RESURFACE ROADWAY

RECONSTRUCT AND WIDEN FREEWAY

Type Of Work

AUTOBAHN CONSTRUCTION INC.

DIVERSIFIED LANSCAPE MANGMNT

MC KENNA GENERAL ENGINEERING

INC

AUTOBAHN CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

Contractor

SANTA ANA, CA 92711-1238

RIVERSIDE CA 92503

CORONA CA 92879

SANTA ANA, CA 92711-1238

CORONA, CA 92883

VISTA, CA 92081-8831

 

 

(951)736-7707

 

 

 

OH, KENNETH

ANKHASIRISAN, SANDY

HAMIDI, FRED

BERRIOS, JOSE

BUI, DA KEN G.

Resident
Engineer

(949)769-1404

(949)279-8741

 

(949)509-5017

(949)509-5023

(714)367-2080

 $227,254

 $1,323,122

 $1,954,345

 $149,054

 $984,928

 $196,400,951

Bid + CCOs

 $245,645

 $523,931

 $0

 $0

 $850,870

 $87,688,300

Comp To  date

 $202,545

 $96,129

 $0

 $0

 $9,900

 $3,642,639

This Month

12/21/07

08/22/07

03/13/08

11/15/07

01/04/07

04/18/06

Awarded

01/14/08

09/21/07

04/11/08

11/30/07

01/30/07

04/25/06

Approved

06/24/08

11/01/11

06/30/08

04/13/09

09/30/10

Est Comp

 60%

 47%

 0%

 0%

 0%

 46%

%Time

 83%

 40%

 0%

 0%

 0%

 44%

% Work 

 

 

 

SUSPENDED

PLANT EST

SATIS

 

Message

12-0H8104

12-0A7304

12-0C6404

12-0H2454

12-0F9404

12-101674

Contract 

  

  

  

  

  

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

718 N. HARITON ST.

12112 SEVERN WAY

1335 CORONA POINTE COURT

P.O. BOX 11238

26320 LESTER CIRCLE

2585 BUISNESS PARK DRIVE

15510 ROCKFIELD BLVD.

STE A

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

6231 MANCHESTER BLVD.

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

BUENA PARK, CA 90621-

2228

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/08 Statement of Ongoing Contracts as of 05/01/08

12District

12-ORA-22-10.3/0

12-ORA-22-10.4/0

12-ORA-39-2.6/0

12-ORA-39-3.2/5.8

12-ORA-39-4.1/0

12-ORA-39-15.7/0

Fed Aid

HB1

HB1

HB1

HM1

HB1

HB4N

Pgm Code

IN ORANGE COUNTY IN ORANGE ON ROUTE

22 AT CHAPMAN AVENUE OFF-RAMP

IN ORANGE COUNTY IN ORANGE AT ROUTE

5/22/57 SEPARATION

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND LA HABRA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM MAIN  STREET AND

ELLIS AVENUE TO SOUTH OF ROUTE 39 AND

405 SEPARATION

IN ORANGE COUNTY IN HUNTINGTON BEACH

AT SLATER AVENUE

IN ORANGE COUNTY IN BUENA PARK ON

BEACH BOULEVARD AT FRANKLIN STREET

Description 

MODIFY TRAFFIC SIGNAL AND STRIPING

REPLACE OVERHEAD SIGN

INSTALL SAFETY LIGHTING

RUBBERIZED ASPHALT CONCRETE

REPLACE SIGNAL

UPGRADE SIGNAL LIGHTS

Type Of Work

T D S ENGINEERING

PETERSON-CHASE

FREEWAY ELECTRIC  BRIAN

MENDOZA (OWNER)

ALL AMERICAN ASPHALT

P T M GENERAL ENGINEERING

SERVICES INC

CALIFORNIA ENG. & CONTRACTING

ATT: JAMAL DEAIFI

Contractor

WESTLAKE VILLAGE CA 91361

IRVINE, CA 926145706

RIVERSIDE, CA 92504

CORONA, CA 92878

RIVERSIDE CA 925137745

FOUNTAIN VALLEY, CA 92708

(805)371-4639

 

 

 

(951)710-1000

 

HAMIDI, FRED

CHAUDRY, MONAS

WANG, T.H.

CHAUDRY, MONAS

Resident
Engineer

 

(949)509-5017

(949)590-3529

(949)279-8405

 

(949)279-8801

 $170,317

 $655,461

 $288,083

 $1,315,113

 $86,867

 $149,717

Bid + CCOs

 $0

 $0

 $271,816

 $1,550

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/15/08

11/09/07

03/15/07

04/03/07

02/27/08

02/21/08

Awarded

03/05/08

11/21/07

04/19/07

04/18/07

03/14/08

03/27/08

Approved

10/16/08

04/07/08

11/13/07

07/31/08

Est Comp

 0%

 0%

 100%

 22%

 0%

 0%

%Time

 0%

 0%

 100%

 0%

 0%

 0%

% Work 

 

 

COMPLETED

SUSPENDED

 

 

Message

12-0J0404

12-0H7004

12-0H22U4

12-0H4004

12-0H8404

12-0H2394

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1014 S WESTLAKE BLVD STE 1413

1792 KAISER AVE

5942 ACORN ST.

P.O. BOX 2229

P O BOX 7745

16027 BROOKHURST ST #G240

3251 1/4 UNIVERSITY

DR

15510 ROCKFIELD BLVD.

15700 TUSTIN VILLAGE

WAY #2

15510 ROCKFIELD BLVD

SUITE A

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92816

Accepted

04/07/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/08 Statement of Ongoing Contracts as of 05/01/08

12District

12-ORA-55-3.4/4.1

12-ORA-55-5.5/6.3

12-ORA-55-6.8/7.2

12-ORA-55-17.5/0

12-ORA-55-/.5

12-ORA-57-8.5/9.7

Fed Aid

HB1

HA25

HA25

HA23

HM1

HB4N

Pgm Code

IN ORANGE COUNTY IN COSTA MESA FROM

0.2 MILE NORTH OF WILSON STREET

OVERCROSSING TO 0.5 MILE SOUTH OF

BRISTOL STREET UNDERCROSSIN

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN SANTA ANA FROM

0.3 KM SOUTH OF MACARTHUR BOULEVARD

UNDERCROSSING TO 0.4 KM NORTH OF

MACARTHUR BOULEVARD UNDERC

IN ORANGE COUNTY IN ANAHEIM AT CIRCLE

HAVEN ROAD AND SANTIAGO BOULEVARD

IN ORANGE COUNTY IN NEWPORT BEACH

FROM FINLEY AVENUE TO OLD NEWPORT

BOULEVARD OFF-RAMP

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

INSTALL SIGN PANEL AND STRUCTURE

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPAIR DAMAGED SLOPE

RESURFACE ROADWAY

INSTALL CLOSED CIRCUIT TELEVISION

Type Of Work

PETERSON-CHASE

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE

MANAGEMENT, INC.

FCI CONSTRUCTORS,INC.

ALL AMERICAN ASPHALT

TDS ENGINEERING

Contractor

IRVINE, CA 92614-5706

WINCHESTER, CA 92596

RIVERSIDE, CA 92503

TUSTIN, CA 92780

CORONA, CA 92878-2229

WESTLAKE VILLAGE, CA 91361

 

 

 

 

 

 

HAMIDI, FRED

ANKHASARIAN SANDY

ANKHASIRISAN, SANDY

PIRZADEH,BEHROOZ

PIRZADEH, BEHROOZ

THAI, DANH

Resident
Engineer

(949)509-5017

(949)279-8741

(949)279-8741

(949)279-8595

(949)279-8595

(949)279-8803

 $110,547

 $1,424,685

 $505,811

 $7,690,302

 $192,571

 $422,894

Bid + CCOs

 $0

 $289,290

 $482,608

 $3,272,011

 $0

 $375,797

Comp To  date

 $0

 $38,936

 $3,065

 $547,331

 $0

 $0

This Month

11/09/07

09/10/07

03/29/07

04/16/07

02/21/08

04/10/07

Awarded

11/21/07

10/11/07

05/03/07

05/11/07

03/07/08

04/24/07

Approved

09/24/08

11/21/11

10/29/08

11/20/08

05/05/08

04/21/08

Est Comp

 0%

 42%

 0%

 52%

 0%

 87%

%Time

 0%

 20%

 0%

 43%

 0%

 93%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

12-0H5104

12-075604

12-0H5704

12-0H2104

12-0J4604

12-0G7804

Contract 

  

  

  

ACNH-P055-(049)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1792 KAISER AVE

33801 WASHINGTON ST.

1212 SEVERN WAY

1021 EDINGER AVE.

P.O. BOX 2229

2899 AGOURA RD. SUITE 171

3251 1/4 UNIVERSITY

DR

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY, TRAILER #3

15510 ROCKFIELD BLVD.

SUITE A

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN,CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/08 Statement of Ongoing Contracts as of 05/01/08

12District

12-ORA-73-21.5/21.5

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-.7/4.6

12-ORA-241-14.6/17.5

12-ORA-405-2.0/2.9

Fed Aid

HA25

HB1

HB4N

HM1

HM1

HB4N

Pgm Code

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRINGS FROM SAN JUAN CANYON  BRIDGE

TO RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM GILBERT STREET

UNDERCROSSING TO 0.1 MILE WEST OF

ACACIA AVENUE UNDERCROSSING

IN ORANGE COUNTY IN RANCHO SANTA

MARGARITA FROM OSO PARKWAY

OVERCROSSING TO 0.1 MILE NORTH OF

ANTONIO PARKWAY OVERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.8

KM SOUTH OF SAND AVENUE CANYON

OVERCROSSING TO 0.6 KM SOUTH OF

JEFFREY ROAD OVERCROSSING

Description 

MITIGATION PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGES

CONSTRUCT BRIDGE AND WIDEN ROADWAY

REMOVE AND REPLACE CONCRETE SLABS

RUBBERIZED ASPHALT CONCRETE OVERLAY

INSTALL OVERHEAD SIGNS

Type Of Work

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

BRENT ENGINEERING, INC.

GENERAL ENGINEERING

CONTRACTORRON BUREK PRESIDENT

BRUTOCO ENGINEERING & CONST.

J. MCLOUGHLIN ENGINEERING

ALL AMERICAN ASPHALT

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC.

Contractor

ORANGE, CA  92868

IRVINE, CA 92618

FONTANA, CA 92331-0189

RANCHO CUCAMONGA, CA 91730

CORONA, CA 92878-2229

IRVINE, CA 92714

 

 

 

 

 

 

HONG, JOHN

LINDQUIST, KARL

YII, JAMES

PIRZADEH, BEHROOZ

UPADHYAYA, NITA

WANG, T H

Resident
Engineer

(949)279-8741

(949)487-4011

(714)779-2683

(949)279-8595

(949)509-5018

(949)279-8411

 $191,258

 $35,623,993

 $31,695,297

 $322,602

 $787,000

 $540,397

Bid + CCOs

 $152,993

 $25,329,701

 $13,614,513

 $0

 $0

 $118,105

Comp To  date

 $691

 $0

 $1,384,319

 $0

 $0

 $118,105

This Month

02/17/05

12/22/06

11/22/06

03/07/08

03/06/08

10/01/07

Awarded

02/25/05

01/11/07

12/20/06

03/21/08

03/24/08

10/10/07

Approved

12/09/10

01/11/10

07/26/10

07/08/08

05/16/08

Est Comp

 55%

 40%

 33%

 0%

 0%

 33%

%Time

 80%

 71%

 43%

 0%

 0%

 22%

% Work 

 

 

 

 

SUSPENDED

 

Message

12-0G2704

12-043214

12-056214

12-0H9704

12-0H3604

12-0J1604

Contract 

  

ACST-P074-(050)E

HP21-6212-(011)E

  

  

  

  

  P0-74 0-(0E)

  62-12 0-(1E)

  

  

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

999 TOWN AND COUNTRY FLR 4

81 SHIELD

P.O. BOX 310189

10641 FULTON CT.

P.O.BOX 2229

1792 KAISER AVE.

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

1250 N. LAKEVIEW

AVENUE, SUITE M

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY, #2

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

ANAHEIM, CA 92807

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
04/20/08 Statement of Ongoing Contracts as of 05/01/08

12District

 $7,369,560 $147,209,699 $303,656,717

12-ORA-405-3.7/6.4

12-ORA-405-6.9/0

12-ORA-405-8.4/0

12-ORA-405-13.4/13.6

12-ORA-405-15.4/16.3

Fed Aid

HA25

HB4N

201130

HB1

HB4N

Pgm Code

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY IN IRVINE FROM

NORTHBOUND JAMBOREE ROAD LOOP ON RAMP

TO NORTHBOUND ROUTE 405

IN ORANGE COUNTY, AT REDHILL AVENUE,

CITY OF COSTA MESA, DIR'S EMERGENCY

FORCE ACCOUNT CONTRACT

IN ORANGE COUNTY IN FOUNTAIN VALLEY

FROM 0.4 KM TO 0.8 KM SOUTH OF

BROOKHURST STREET OVERCROSSING

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM 0.3 KM NORTHWEST

OF MAGNOLIA STREET  OVERCROSSING TO

EDINGER AVENUE OVER

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN ON RAMP

REPAIR TWO SLOPE EMBANKMENTS

RAMP WIDENING AND ADD SHOULDERS

WIDEN ROADWAY

Type Of Work

PACIFIC RESTORATION GROUP, INC

ALL AMERICAN ASPHALT

DRILL TECH DRILLING &

SHORING,INC.

BEADOR CONSTRUCTION COMPANY

POWELL CONSTRUCTION

Contractor

CORONA, CA 92877-0101

CORONA, CA 92878-2229

ANTIOCH, CA 94509-8548

CORONA, CA 92883

FONTANA, CA 92335

 

 

 

 

 

HONG, JOHN

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)279-8741

(949)289-3551

(949)289-3551

(949)509-5031

(949)509-5031

 $1,339,316

 $721,674

 $3,726,500

 $807,109

 $4,983,952

Bid + CCOs

 $1,225,863

 $671,121

 $897,851

 $792,485

 $3,943,768

Comp To  date

 $4,050

 $0

 $155,413

 $37,420

 $495,556

This Month

02/15/06

04/26/07

11/01/07

08/20/07

09/13/07

Awarded

03/07/06

05/11/07

11/01/07

09/18/07

10/12/07

Approved

04/29/10

04/30/08

06/08/08

01/20/09

08/30/09

Est Comp

 55%

 89%

 90%

 0%

 63%

%Time

 90%

 97%

 24%

 0%

 80%

% Work 

 

 

 

PLANT EST

SATIS

 

Message

12-075704

12-0H0054

12-0J1204

12-0H5404

12-0A7624

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

  

WPCP

SWPPP

P.O. BOX 77038

P.O. BOX 2229

2200 WYMORE WAY

26320 LESTER CIRCLE

8555 BANANA AVENUE

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



12-0H0504

12-0F7424

12-0H1804

12-078004

12-0E7404

12-0F8204

12-0H8104

12-0A7304

12-0C6404

12-0H2454

12-0F9404

12-101674

12-0J0404

12-0H7004

12-0H22U4

12-0H4004

12-0H8404

12-0H2394

12-0H5104

12-075604

12-0H5704

12-0H2104

Contract

12-ORA-1-5.3/0

12-ORA-1-18.4/19.8

12-ORA-1-18.5/19.8

12-ORA-1-31.5/32.2

12-ORA-5-3.6/0

12-ORA-5-13.8/13.8

12-ORA-5-15.0/0

12-ORA-5-22.2/28.5

12-ORA-5-26.6/27.2

12-ORA-5-30.3/0

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-22-10.3/0

12-ORA-22-10.4/0

12-ORA-39-2.6/0

12-ORA-39-3.2/5.8

12-ORA-39-4.1/0

12-ORA-39-15.7/0

12-ORA-55-3.4/4.1

12-ORA-55-5.5/6.3

12-ORA-55-6.8/7.2

12-ORA-55-17.5/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0J4604

12-0G7804

12-0G2704

12-043214

12-056214

12-0H9704

12-0H3604

12-0J1604

12-075704

12-0H0054

12-0J1204

12-0H5404

12-0A7624

Contract

12-ORA-55-/.5

12-ORA-57-8.5/9.7

12-ORA-73-21.5/21.5

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-.7/4.6

12-ORA-241-14.6/17.5

12-ORA-405-2.0/2.9

12-ORA-405-3.7/6.4

12-ORA-405-6.9/0

12-ORA-405-8.4/0

12-ORA-405-13.4/13.6

12-ORA-405-15.4/16.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

Page
Statement of Ongoing Contracts - Index

12District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $204,091,253

 $37,487,718

 $30,382,449

 Bid + CCO

 $90,960,311

 $26,626,843

 $16,008,032

 Work Comp

-F-

-S-

-SH-



12

District

 $288,083

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $303,656,717  $147,209,699

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $31,695,297

 Bid + CCO

 $13,614,513

 Work Comp

District Total:

Work completed this Period:  $288,083
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